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TECHNICAL STATUS REPORT

Work Assignment Number: RA-02 Date: July 9, 2002

TDD No.: S05-0104-010 Reporting Period: May 27 through June 30,
TDD Name: Dead Creek 2002

EPA TDD Mabpager: Kevin Turner TDD Completion Date: July 31, 2002

Tetra Tech TDD Manager:— Percent Work Completed (Hours): 82%

TDD Type: Removal PRP

Distribution: Lorraine Kosik, US EPA START Project Officer
Lisa Smith, US EPA START Contracting Officer

nm Tetra Tech EM Inc. START Program Manager

1. Progress Made This Re| ing Peri

Tetra Tech is performing oversight of PRP removal activities. No significant field activity
occurred in June. Apportioned program and financial management activities were performed.
Work began on preparing the final report. ODC charges include computer charges and copies.

2. Problems Encountered and Resolved
None.
3. Deliverables Submitted
Deliverable | Date Submitted
Technical Status Report 05/30/02 '

4. Activities Planned Next Reporting Period

Tetra Tech will continue to monitor post-removal activities and construction of a temporary cell
liner.

S. Costs Incurred But Not Invoiced

None.

6. Monthly Charges and Budget

Tetra Tech has expended 23 level-of-effort (LOE) hours and $1,784.91. The cumulative
expenditure through the reporting period is 1,063.50 LOE hours and $73,469.29. The approved
expenditure limit for the work assignment is 1,300 LOE hours and $87,000.



Tetra Tech EM Inc.

TDD Financial Summary
START Region 5 Contract

Progress Table 3

Reporting Month - June 2002

TN # $05-0104-010 L & )
% of Budgeted
TDD Name DEAD CREEK LOE Hours
Current Project Expended
HOURS: Month To Date Budget
LOE Hours 23.00 1,062.00
Clerical Hours N 0.00 1.50
Total Labor Hours 23.00 1,063.50 1,300.00 81.69%
Direct Labor 784.86 32,435.81
Total Direct Labor, Fringe & Overhead 1,440.84 59,303.32
Other Direct Cost:
Other Direct Costs 48.10 704.01
Travel 0.00 765.50
Team Subcontractors:
G& A 111.97 4,507.36
Provisional Fee 184.00 8,189.10
Total Charges 1,784.91 73,469.29 87,000.00 84.45%
Average Charge per LOE Hour - -
0.00

Report: N CP TOORLS 6.0 Custom Repons'START S Finsncial Summary by Task mmr
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Date: 07/08/2002

‘ Tetra Tech EM Inc.
START Region V Contract 68-W-00129
Progress Table |

Total Labor for the Period  November 29, 2000 through June 30, 2002

TOD# $05-0104-010
DEAD CREEK SEDIMENT REMOV

Current Cumulative
Name Title Hours Hours
Tetra Tech Labor
0.00 1.00
0.00 246.00
17.00 263.00
0.00 458.00
2.00 27.00
0.00 0.50
0.00 0.50
0.00 0.50
0.00 40.50
4.00 20.50
0.00 1.00
0.00 5.00
Subtotal S05-0104-010 23.00 1,063.50
Total for TDD# S05-0104-010 23.00 1,063.50

Report: N:ACP_TOOLSV6.0 Custom Reports\START S\LABOR.imr
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Tetra Tech EM Inc. Date: 07/03/2002
Progress Table 2
Period Ending 06/30/02
Project Non-Labor Detail
Name Invoice Transaction Description Amount
Project Description:  DEAD CREEK
TDD#No:  505-0104-010
Computer Usage 0.05
Computer Usage 0.06
Computer Usage Q.09
Computer Usage 0.12
Computer Usage 0.13
Computer Usage 0.14
Computcr Usage 0.15
Computer Usage 0.19
Computer Usage 0.22
Computer Usage 0.23
Computer Usage 0.26
Computer Usage 029
Computer Usage 031
Computer Usage 0.38
Computer Usage 045
Computer Usage 0.47
Computer Usage 0.48
Computer Usage 0.50
Computer Usage 0.51
Computer Usage 0.53
Computer Usage 0.57
Computer Usage 0.60
Computer Usage 0.65
Computer Usage 0.66
Computer Usage 0.67
Computer Usage 0.68
Computer Usage Q.70
Computer Usage 0.71
Computer Usage 0.77
Computer Usage 0.78
Computer Usage 1.00
Computer Usage 1.23
Computer Usage 1.28
Computer Usage 1.36
Computer Usage 1.48
Computer Usage 177
Computer Usage 1.85
Computer Usage 2.15
Computer Usage 2.36
Computer Usage 249
Computer Usage 2.56
Computer Usage 3.03
Computer Usage 3.58
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Tetra Tech EM Inc. Date: 07/03/2002
Progress Table 2
Period Ending 06/30/02
Project Non-Labor Detail

Name Invoice Transaction Description Amount
Project Description: DEAD CREEK
TOD# No:  S05-0104-010

Computer Usage 5.96
Total Cornputer 46.00
Reproduction
MO copier period 9 2.10
Total  Reproduction 2.10
Total DEAD CREEK 505-0104-010 48.10
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